TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Will Allen/797-2093
PREPARED BY: Will Allen

SUBJECT: Resolution

AFFECTED DISTRICT: District 2

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 3 TO THE CONTRACT BETWEEN THE TOWN
AND BUDGET CONSTRUCTION COMPANY, INC. FOR THE DAVIE/COOPER CITY CHAMBER OF
COMMERCE PARKING MODIFICATIONS.

REPORT IN BRIEF: The Town Council approved Resolution R-2005-192 accepting the bid for Budget
Construction Company, Inc. in the amount of $561,441.50 to make modifications to the parking area along the
north side of SW 42 Street between the Davie/Cooper City Chamber of Commerce and the rodeo grounds. This
award of contract followed approval of a tri-party agreement between the Town of Davie, Chamber of Commerce
and the Davie CRA which concerned revamping this lot. The plans allowed the Chamber of Commerce property
which was private property to be leased for 99 years and to be used for public parking. The agreement also called
for the CRA to redevelop the lot for what ended up being 151 parking spaces and to landscape the area, install
lighting, sidewalks and drainage for the area including parts of SW 42 Street. Change Orders 1 and 2 were
approved by Resolution R- 2005-308 which added $31,815.98 to the cost. These two change orders were to
replace a sewer line which had to be buried deeper and to provide the proper base for the portion of the lot owned
by the Chamber. Upon removal of the asphalt, it was found that there was not a proper base and this had to be
added.

This change order is for the purpose of finalizing the contract by making modifications to the quantities listed in
the contract. Exhibit A of the change order lists the various modifications to the quantities. The total increase is
$14,860.83. The increases total $18,883.20 and the credits total $4,022.37 for a total change order of $14,860.83.
Most or these line items are relatively small. Three items constitute the majority of the increase. Item 7 in
Exhibit B is for additional repaving which was requested along SW 42 Street by the Town which amounted to
$5,070.00. Ttems 8 and 9 are related to providing cross access to the property immediately to the north. The
easement obtained from the adjoining property owners obligated these improvements to be made and the cost of
providing the alternate driveway connection totaled $8,760.00. The work on this project has been completed. The
original contract was for $561,441.50 and the total cost including the three change orders is $608,118.31 which is
a $46,676.81 increase or 8.3%.

PREVIOUS ACTIONS: Resolution R-2005-192 adopted on May 18, 2005 awarded the contract. Resolution R-
2005-308 adopted December 21,2005 approved Change Orders 1 and 2.

CONCURRENCES: The change order has been approved by the CRA and the Bid Spec. Comm.
FISCAL IMPACT:  Has request been budgeted? yes

If yes, expected cost: $14,860.83

Account Name: CRA Special Projects Account Number 010-0405-515-0502

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s): Resolution, Change Order Number 3



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO
EXECUTE CHANGE ORDER NUMBER 3 TO THE CONTRACT BETWEEN THE TOWN AND
BUDGET CONSTRUCTION COMPANY, INC. FOR THE DAVIE/COOPER CITY CHAMBER
OF COMMERCE PARKING MODIFICATIONS.

WHEREAS, the Town previously awarded a contract to Budget Construction Company, Inc. for
the Davie/Cooper City Chamber of Commerce Parking Modifications in the amount of $561,441.50 by
Resolution R-2005-192; and

WHEREAS, Resolution R-2005-308 approved Change Order Numbers 1 and 2 resulting in a net
increase of $31,815.98; and

WHEREAS, change orders are necessary due to unforeseen circumstances and will facilitate the
completion of the project.

NOW THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA;

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order Number
3 which will result in a net increase of $14,860.83.

SECTION 2. The Town Council hereby authorizes the expenditure from the CRA Special
Projects Account 010-0405-515-0502.

SECTION 3. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS DAY OF , 2006.
MAYOR/COUNCILMEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2006.




CRRNEN THOMPSON

& ASSOCINES INC.

Engineers
Planners
Surveyors

3563 N.W. 53rd Street

Fort Lauderdale, FL 33308-6311
(954) 739-6400

Fax (954) 739-6409

August 1, 2006

Mr. Danny Alvarez

Project Manager

Budget Construction, Co., Inc.
12450 NW South River Drive
Miami, FL 33178

RE: DAYVIE - COOPER CITY CHAMBER OF COMMERCE
CT&A PROJECT NO. 03-0060

Dear Mr. Alvarez:

Enclosed herewith for execution are three (3) copies of CO #3 for the subject
project. This change order incorporates all of the additions and deletions for
this project which we have discussed and will serve as the final Change Order.
With respect to your request for payment for the 80 tons of leveling course this
was not approved by the Owner. Unlike the other additions to this project you
did not obtain Owner authorization prior to performing this work.,

Once you have reviewed the enclosed Change Order, please contact me to
discuss any questions and/or comments you may have. If this Change Order is
acceptable, please execute three (3) copies and return to me for processing.

With respect to your next pay request, you can invoice the Owner for the
balance on those items completed excluding the remaining 5% retainage and
those items in CO #3. However, no further payment will be made until the
Owner receives partial releases of lien from the list of vendors we supplied to
you including Budget Construction Company, Inc.

If you have any questions concerning the above, please contact me directly to
discuss them.

Very truly yours,

CRAVEN THOMPSON & ASSOCIATES, INC.

1IM/fdp

Enclosures

ce: Will Allen, Davie CRA
Don Shaver, CT&A



CHANGE OWNER o
ORDER ARCHITECT a
AlA DOCUMENT G701 CONTRACTOR
FIELD O
OTHER O
FPROJECT: Davie-Cocper City Chamber of CHANGE ORDER NUMBER: 3
(name, address) Commerce
DATE: June 30, 2006
TO CONTRACTOR: Budget Construction Co., Inc.
(rame, address) Engineering Contractars ARCHITECT'S PROJECT NO.: 03-0060
12450 N.W. South River Drive CONTRACT DATE: May 18, 2005
NMiarmi, Florida 33178 CONTRACT FOR: Parking Modifications

Tne Contract is changed as follows:

Adjustments to unit price items based on final quantities. Additional work for paving
adjacent parking lot see attached detail (Exhibit A)

Not valid until signed by the Owner, Architect and Contractor.

The original {Contract Sum) (Guaranteed Maximum Price) was H 561,441.50

Mat change by previously autherized Change Orders $ 31,815.98

The (Contract Sum) (Guaranteed-Maxifmum-Price) prior to this Change Order Was..... s 593,257.48

The (Contract Sum) (Guaranteed-Maximum-Frica) will be (increased) (desreasad) 14,860.83

(urehanged) by this Change Order in the amount of 5 0.00

T he new (Contract Sum) (Gt d-Maximurm-Rrica) including this Change Order will be 5 608,118.31
() days

The contract time will be (increasad) (degreased) (unchanged) by
The date of substantiat Completion as of the date of this Change Order therefare Is February 3, 2006

NOTE: This summary does not reffect changes in the Contract Sum, contract Time or Guaranteed Maximum Price which have been authorized by

Construction Change Directive.
Town of Davie

Craven Thompson & Associates, Inc. Budget Construction Co., Inc. c/o Davie Community Redevelopment Agency
ARCHITECT CONTRACTOR OWNER

3383 N.W. 53rd Street 12450 N.W. South River Drive 4700 SW B4th Avenue, Suite C

Address Address Address

Fort Lauderdale, FL 33309, Miami, Florida 33178 Davie, Flarida 33314

DA( ) Q 4;\ W o)l DATE B- d-olo O DATE

AlA DOCUMENT G701 - CHANGE ORDEA - 1987 EDITION - AIA - 1987 - THE
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. N.W., WASHINGTON, D.C. 20006

G701-1987

WARNING: unlicansed pholocopying violates U.S. copyright laws and is subject 10 legal prosecution.



DAVIE - COOPER CITY CHAMBER OF COMMERCE
PARKING MODIFICATIONS
CHANGE ORDER NO. 3 - DETAILS

EXTRAS DUE TO FINAL, CONTRACT QUANTITIES

1. Pay Item No. 2 - Remove and Dispose of Asphaltic Concrete Snrface
390 SY @ $2.20/5.Y. = $858.00

Due 0 need to remove exisiing pavement wiiich was
supposed to be overlayed but needed to be removed 1o
regrade base.

2. Pay Hem No, 7 - Remove and Dispose of existing 4 foot sidewalk
21 LF & $6.00/LF - $126.00

Needed to remove existing sidewalk at SW corner of
the building (to steep) to accommeodare new sidewalk in

parking lot.
3. Pay Item No. 11 - 1 %" Asphaltic Conerete Surface, §” Limerock base and 12"
subgrade
128Y @ $22.00/8.Y. = $264.00
Based on final measured quantiies
4.  Pay Item No. 12 . Overlay (3/4") existing rodeo parking lot
61 SY @ $4.50/8.Y. - $288.00
Based on final measured quantities
5. Pay Item No. 14 - 41 Concrete Sidewalk
21 LF @ $13.20/LF = $277.20

This new sidewalk replaces the existing sidewalk
removed in pay item No. 7 above

CTE&A Project No. 03-0060 (Rev, 9/5/06)
Page 1 of 3



Pay Iftem No. 20 - Type "D" Curh

360 LF @ $9.00/LF - $3,240.00
Based on final measured quantides

Pay Item No. 23 . 1 %" Asphalt Over regarded based (SW 42" Street)
390 SY @ $13.00/8.Y, = $5,070.00

This extra was due to the need 1o regrade the base in an
area which was just be overlayed due to a base failure
from previous work by others

Pay Item No. 60 - Alternate Driveway Comnection 1 1/2" Asphalt Concrete
Surface over 8" limerock base and 12" subgrade

3CaYd@$4000/CuYd = $1,720.00
Based on final measured quantities
Additional Contract Item

Overlay parking lot adjacent to Chamber parking lot (Santini Property)
Lump Sum = $7.040.00

This item was required as part of the agreement to get

access thru the adjacent property for a second access to

Davie Road. (See attached letter of approval dated

2/22/06 arttached)

SUB-TOTAL EXTRAS = $18,883.20

CREDITS DUE TO FINAL CONTRACT QUANTITIES

10.

Pay Item No. 10 - 1 1/2" Asphaltic Conerete Surface over Regraded Base
Quantity Billed 155485 8Y @ $12.20/8Y =  §18,960.17
Actually Installed 1,369 SY @ $12.20/8% &= $16,701.80

Credit = ($2,267.37)

CT&A Praject No. 03-0060 (Rev. 9/5/06)
Page 2 of 3



Pay Item No, 22 - %" Asphalt Overlay (SW 42™ Street)

Originally Billed 1310 SY @ $4.50/8Y = 3$5,595.00
Actually Installed 920 SY @ $4.50/SY = $4,140.00
Credit . (81, 755,00
SUB-TOTAL CREDITS = 54,022.37
TOTAL CHANGE ORDER NO. 3 = $14,800.83

CT&A Project No, 03-0060 (Rev. 9/5/06)

Page 3 of 3
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